

# CLUBHOUSE PAINTING PROJECT

House and Grounds Project: *end of May through June, 2017*

## ***Stage 1***

Ground level scrape & wire brush cleaning on all 4-sides of Clubhouse  
Estimated need: 20 people/1-2 days maximum

## ***Stage 2***

Install scaffolds to 3-sides, then scrape and wire brush-off loose paint  
Estimated need: 22 people/3 days

## ***Stage 3***

Spray on paint cleaning solution and hose off of all four sides

## ***Stage 4***

Painting stage, using teams of 4 to apply primer and 2 top coats  
Estimated need: 16 people/4 to 8 days

## ***Stage 5***

Paint trim coats on windows & fascia  
Estimated need: 2 people per side (8 people) for 1-2 days

## ***Stage 6***

Apply 2 coats of paint to bevel siding

**This is a major project for the Club.**

If you can volunteer to help out in any way with this project, or if you want further details, please contact Roy Marlatt (information in the yearbook) or Vice Commodore Casey de Jong ([vice\\_commodore@saltspringsailing.ca](mailto:vice_commodore@saltspringsailing.ca))